
United States Environmental Protection Agency- Region 2 
CERCLA Removal Action Work Order 

Contractor Kemron J Contract # I EJ>-SZ-10-0l I TO#: I 0067 I Date I l\1ay 19, 2014-Mav 23, 2014 

EPA Rceion 2 I Site ID I A23K I Shift I 0800 - 1630 hours 

Site Name Superior Barrel and Drum Site 
798 Jacob Hanis Lane, Elk, Gloucester County, New Jersey 

OSC Keith Glenn I Margaret Gregor 

RM Gary Beland 

Monitors Keith G lenn I Margaret Gregor I Kelli Lucarino I Work Order #30 

Personnel Authorized 

Qty Description Hllilday Qty Description Hrs/day 

I Response Manager 8 I Foreman 8 

I FCA 8 0 Senior Electrical Engineer 0 

] Chemical Technician 8 0 Senior Civil Engineer 0 

1 Operator 8 4 Clean-Up Technician 8 

I T &D Coordinator 8 0 H ydro-Geolo!,.rist 0 

2 Chemjst 8 0 Structural Engineer 0 

Equipment and Expendable Materials Authorized 
Description Qty Description Qty 

Truck 4 Cell Phone 2 

Van 1 Computer 2 

Portable toilets 3 Drum carts 2 

Bob Cat 1 Supplied Air 

Generator 2 Drum sampl ing equipment 

Light Tower I Dumpster l 

Office Trailer 1 Connex (one for Decon) 2 

High Capacity Copy Machine w/ Scan Cap. 1 Printer l 

Excavator (drum crushing) I Fork Lift 2 

Special Commcnts/OT Authorization, DBA Authorization & Other Specialized Instructions 
-Hours authorized are not to exceed 40/week/person. OT hours are not authorized. 

-Hours listed may be used for off-site work for the FCA. Chemist, Chemical Technician. T&D Coordinator and Response Manager. 

I 

~I 

I 
l 



United States E nvironmental Protection Agency - Region 2 "ED sr-1, 
... i' ~.!'. 

CERCLA Removal Action Work Order ~ 7"" s ~ 
0 ~ -z. ~ 

~ r! 
~~ (, ...... 

'It pRo~ 

Contractor Kemruu I Contr act # .I EI>-S2-10-0 I I TO#: I 0067 I Date I :\·l ay 19, 211 1 4-Mn~ 23. 20 14 

EPA Region 2 l Site lD I Al3K I Shift I 0800 - 1630 hours 

Site Name Superior Barrel and Drum Site 
798 Jacob Harris Lane, Elk, Gloucester County, New Jersey 

osc Keith Glenn I Ma rgaret Gregor 

R.M Gary Beland 

Monitors Keith Glenn I Margaret Gregor I Kelli L ucarioo I Work Order #30 

Ocscrip(ion of Work To Be Pe•·fo1med 

The following is the current schedule of activities and anticipated completion dates. Any circumstances that may alter the 
dates further should be discussed with the OSC. 

• Provide internet service. 
• Provide potable water service for the office. 
• Provide security guards for off-hours, including weekends, holidays and Site closures due to the holiday week. 
• Provide for waste management of on-site operations. 

• Continue destruction of spent and soiled totes. 
• Consolidate all empty containers into one area and crush. 
• Continue the consolidation of solids left in containers following removal of liquids. 
• Continue preparing containers for shipment. 
• Consolidate tires into one area of the Site. 

• Generate waste profiles and prepare materials for transport and disposal under T&D Subcontract #3 and #4. 
• Provide EPA with a list of all potential transportation and disposal facilities so that Off-Site Rule Compliance checks 

can be completed. 
• Coordinate with subcontractor the proper removal of wastes identified under Subcontract #3 and #4 to appropriate 

disposal facilities . 
• Review all remaining analytical data as it becomes finalized and determine bulking schemes for the remaining waste. 
• Generate draft version of the RFQ for soiled PPE, crushed drums, additional wastes. 

• Award subcontract for the removal of all remaining containerized wastes (subcontract T&D #4). 

• Situate the drum crushing operation as to not contaminate surrounding soils. 

• Review metal recycling firms in the Glassboro area to determine recycling options. 

Continue to provide OSC with 1900-SS's, off-site hour reports, and daily activity reports. Draft 1900-55s shall be delayed no 
more than 2 weeks of services. 

Follow Region 2 Green policies to include recyclin~ of paper waste. Follow recommendations outlined in Region 2 Clean and 
Green Pol1cy. This includes authorization for additional electrical charges which are supplemented by alternative energy 
sources. 

Ensure the Health and Safety of all Kemron perso1nel on-site. 

l certify that tlte above work is ordered and authorized in 
the performance of lhe above cited Task Ordl'r. 

Signalurc 

Date 
5119114 

I acknowledge receipt of this work order. 

D11te 
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